

TIMELINE AND NEXT STEPS

PROJECT SO FAR

2016–2017 50 potential sites were assessed against criteria such as practicality, capacity, value for money, potential future uses, and environmental factors.

These were scored and a shortlist of options was produced:

- An extension to the current land reclamation site at Longue Hougue
- Les Vardes Quarry
- Three former quarries: L'Épine and Paradis in combination and Guillotin quarry
- An extension north of Mont Cuet/Creve Coeur Land reclamation

DECEMBER 2017 A policy letter was taken to the States to seek permission to carry out a more detailed Environmental Impact Assessment (EIA) for an extension to Longue Hougue as the Best Practicable Environmental Option (BPEO) and therefore the preferred way forward.

The project team was directed to choose a second option from the remaining shortlist to undergo an EIA alongside an extension to Longue Hougue.

Les Vardes Quarry, the extension of Mont Cuet, Paradis quarry were reviewed and rejected based on engineering challenges, water resources, cost, time constraints and access reasons. Funding was rejected for two small quarries, L'Épine and Guillotin to undergo an EIA. Therefore, only Longue House South was selected to undergo a detailed EIA.

JANUARY 2019 As stated at the States Assembly in October 2018, the analysis and design stage commenced for Longue Hougue South only. This entails the processes detailed below.

FEBRUARY 2019 Workshops with local technical experts regarding the scope of EIA

MARCH 2019 Industry, neighbour and public consultations regarding scope of EIA.

NOVEMBER 2019 EIA Report to be produced and presented to stakeholders.

EARLY 2020 Policy letter to be presented to the States for consideration prior to planning.

Planning Brief to be conducted

2020 A planning inquiry and planning application process commences

2021 Procurement process for the design and construction begins

2022 Construction begins.