

## 2024 Firm Resurfacing Programme

Ref	Road	Location of works	Start	Finish	THS comments	Comments by others
<b>Ronez</b>						
14 D4	<b>Rue De La Port Castel</b>	From Rue des Eturs to Kings Mills Road 435m	4/1/24	26/1/24	Including filter junction & junction with Kings Mills Road	
23 G4	<b>La Vassalerie St. Andrew</b>	From Route de St. Andre for 150m	29/1/24	9/2/24	No junctions included	
24 D/E 3	<b>Ruette Braye St. Peter Port</b>	From roundabout to Colborne Road 650m	12/2/24	8/3/24	Not including end junctions	
22 C5	<b>Bas Courtils Estate St. Saviour</b>	All estate roads	11/3/24	28/3/24		
17 G 4/3	<b>Gategny Esplanade &amp; St. Georges Esplanade</b>	From town roundabout to the Bouet	2/4/24	3/5/24	Road and footway repairs	
3 J1	<b>Rougeval Estate St. Peter Port</b>	Full Estate	7/5/24	24/5/24	Including footways	
9 E 3/4	<b>Le Rocher Lane Vale</b>	From Rue Des Marais to Rue de Haut 265m	28/5/24	7/5/24	Not including end junction	
6 D4	<b>Rue des Hautgards &amp; La Canure Road/La Corvee Road junction Vale</b>	From Le Vielle Marais to Jamblin Road & junction with La Corvee Road 100m	10/6/24	21/6/24	Not including junction with Le Vielle Marais	
22/23 D/E 4	<b>Grais Lane &amp; Rue du Courtil Ronchin</b>	From Route de St. Andre to Courtil Rochin and part of Courtil Rochin, 320m	24/6/24	5/7/24	Including junction with Courtil Ronchin	

## 2024 Firm Resurfacing Programme

Ref	Road	Location of works	Start	Finish	THS comments	Comments by others
<b>Ronez</b>						
23 F4	<b>Route de St. Andre</b> St. Andrew	From Rue Frairies to Route des Blicqs 220m	8/7/24	2/8/24	Including end junctions	
29 E2	<b>Rue des Roulias &amp; La Soucique</b> Forest	From Le Bourg to La Rue des Agneaux 225m	19/8/24	30/8/24	Not including end junctions	
5 H8	<b>Allez Street</b> St. Peter Port	From George Street to Haviland Street	2/9/24	25/10/24	Granite footway paving	
30 D2	<b>Les Camps du Moulin (part)</b> St. Martin	From Les Camps to Le Hurel 130m	2/9/24	8/9/24	Not including the end junctions	
30 D2	<b>Old Mill Road</b> St. Martin	From Les Camps du Moulin to les Camps 125m	9/9/24	13/9/24	Not including end junctions	
30/31 D/E 2	<b>Le Hurel</b> St. Martin	From Les Camps du Moulin to Old Mill Estate 165m	16/9/24	27/9/24	Not including end junction	
22 C/D 3/4	<b>Route des Houguets</b> St. Saviour	From Route de L'issue to Les Prevosts Road	30/9/24	18/10/24	Including junction with Les Prevosts Road	
27/28 GH 1/2 to 28 A2	<b>Route de Plaisance</b> St. Pierre du Bois	From Route de la Tourelle to La Rue des Fosses	21/10/24	1/11/24	<b>Patch repairs only</b>	
17 F5	<b>Vauvert (part)</b> St. Peter Port	From Cordier Hill to La Grange 110m	26/10/24	1/11/24	Including junction with Cordier Hill	

## 2024 Firm Resurfacing Programme

Ref	Road	Location of works	Start	Finish	THS comments	Comments by others
<b>Ronez</b>						
8 C/D 2	<b>Port Soif Lane</b> Vale	From Clos de Ports Soif to Les Grandes Mielles Lane 160m	4/11/24	20/12/24	Not including end junction	

Ref	Road	Location of works	Start	Finish	THS comments	Comments by others
<b>Ronez 2</b>						
17 G4	<b>Well Road</b> St. Peter Port	From Les Canichers to Gategny Esplanade, 125m	4/1/24	19/4/24	Including footway	
27 F2	<b>Rue des Fontenils</b> St. Pierre du Bois	From Route des Sages to Rue des Falles 410m	22/1/24	9/2/24	Not including end junctions	
30 B5	<b>Icart Road</b> St. Martin	From Saints Bay Hotel to Car Park	12/2/24	1/3/24	Road reconstruction following tree removal	
20 B/C/D 3/4	<b>Rue du Douit du Moulin</b> St. Pierre du Bois	From Route du Grand Port to Rue des Vinaires 585m	11/3/24	5/4/24	Including junction with Rue a L'eau	
20 C/D4	<b>Rue a L'eau</b> St. Pierre du Bois	From Rue du Douit du Moulin to Rue des Vinaires 360m	8/4/24	19/4/24	Not including end junctions	
20/21 D/E/F 4/5	<b>Rue du Vinaires</b> St. Pierre du Bois	From Rue du Douit du Moulin to Route de Longfrie	22/4/24	17/5/24	Not including junction with Route de Longfrie	
16 A/B 4/5	<b>Rue de Truchots</b> St. Andrew	From Rohais de Haut to Route des Fauconnaires	20/5/24	7/6/24	Not including end junctions	
20 D5	<b>Rue de Bordage</b> St. Pierre du Bois	From Route de Coudre to Rue de la Trappe 350m	10/6/24	21/6/24	Including end junction with Rue de la Trapp	
17G3	<b>New Parish Road</b> St. Peter Port	From Piette Road to Paris Street 160m	24/6/24	5/7/24	Not including end junctions	
27 F3	<b>Rue de la Grande Maison</b> St. Pierre du Bois	From Les Martins to Rue du Pont 300m	8/7/24	26/7/24	Including junction with Rue du Pont	
21 F2	<b>Hougue Maban</b> St. Saviour	From Rue de la Flaguee to Rue du Pre Bourdon 480m	29/7/24	16/8/24	Including end junctions	

Ref	Road	Location of works	Start	Finish	THS comments	Comments by others
<b>Ronez 2</b>						
21 F2 13 F5	<b>Terre Noigiot</b> St. Saviour	From Rue du Pre Bourdon to La Grande Rue 800m	19/8/24	13/9/24	Not including end junctions	
27 E3	<b>Rue de Bout</b> Torteval	From Route des Laurens to Rue du Planel 120m	16/9/24	20/9/24	Not including end junction	
15G2	<b>Route de Saumarez</b> Castel	From Route de Cobo to Ruelle de Saumarez 260m	23/9/24	4/10/24	Not including end junctions	
25 G2	<b>The Strand &amp; Cliff Street</b> St. Peter Port	Cliff Street and from Cliff Street for 200m	7/10/24	25/10/24		
15 G4	<b>Ruelle de St. Briocq</b> Castel	From Rue du Preel to Rue de la Foire 205m	28/10/24	8/11/24	Not including end junctions	
30 D2	<b>Ville Amphrey</b> St. Martin	From Ruelle Rabey to end 120m	11/11/24	22/11/24	Not including junction with Ruelle Rabey	
26/27 D/E1	<b>Route des Sages &amp; Route de Coudre (part)</b> St. Peters	From Rue des Sages to Rue de la Rocque Crespel & into Route du Coudre 450m	25/11/25	13/12/25	Not including junction with Les Sages	