

Coastal Ref	Description	Defence Unit	Recommended Repointing Area	Expected Year
CU02	Repointing - Route de La Lague (North)	DU03C	515	2024
CU03	Defences - Phase 2 Delivery: Fort Grey (North) Aprons	DU01A DU01C		2024
CU03	Defences - Phase 1 Investigations: L'Eree Sheet Piles and Apron	DU05C		2024
CU10	*Repointing - La Saline	DU03B DU03C	1000	2024
CU14	Defences - Phase 2 Delivery: L'Ancrese Apron (West end)	DU03A		2024
CU19	*Defences - Phase 2 Delivery: Admiral Park Sheet Piles and Apron	DU07C		2024
CU20	Repointing / Rebuilding - Salerie Piers (PIER11 & PIER12)	DU09A DU09B		2024
CU21	*Repointing - Fermain (North)	DU01D	338	2024
CU02 CU03 CU03 CU05 CU10 CU14	Defences - Sheet Piles - Phase 1 Investigations: Imperial Slipway Route De Rocquaine Route De Grande Port Catoroc Slipway Cobo Pembroke (West)	DU02A DU01/02D DU03/04 DU04D DU02A DU02A		2024
CU2 CU03 CU06 CU10	Features - Phase 1 Investigations: Slipways Imperial (Slip05) Rocque Poisson (Slip09) Perelle (Slip14) Cobo (Slip21)	DU02A DU04D DU02A DU03A		2024
Total				
CU01	Repointing - Portelet (Outer Pier - PIER01)	DU02A	324	2025
CU02	Repointing - Route de La Lague (South)	DU03B	1413	2025
CU01	Repointing / Refurbishing - Portelet (Inner Pier - PIER02)	DU02A	503	2025
CU03	Defences - Phase 2 Delivery: L'Eree Sheet Piles and Apron	DU05C		2025
CU02 CU03 CU03 CU05 CU10	Defences - L'Ancrese East PROVISIONAL	DU02A DU01/02D DU03/04 DU04D DU02A		2025

CU14		DU02A		
	Total			
CU12	Repointing - Rousse Pier (PIER05)	DU01A	1171	2026
CU12	Features - Phase 2 Delivery: Rousse Slipway Repairs (CAUS03)	DU01A		2026
CU02	Repointing - Route de La Lague	DU02A DU02B DU03A	1707	2026
CU02	Defences - Phase 2 Delivery: Fort Grey (South) Bitumen Aprons	DU03C		2026
CU03	Defences - Phase 2 Delivery: Rocque Poisson Rock Armour	DU04C		2026
CU10	CU10	DU02		2026
	Total			